Quality Assurance Plan: Goal 2 (cont.)

Goal #2: Implementation of the Maine Educational Assessments (MEA) for Grades 3-8 (Reading,
Mathematics, and Science)

Objectives
1. Establish and/or revise academic achievement standards for all MEA assessments
2. Validate and document the technical characteristics of the MEA assessments
3. Examine assessment results and report achievement data using all MEA assessments
4. Evaluate alignment characteristics between the MEA assessments and

the Enhanced Grade Level Expectations

Impact Area(s)
MLR IM ASMT | ACCT | USDE
X X X

QADM Indicator(s)

Assessment: Manages quality assurances
* 2 Year Alignment Cycle

Done Key Activities Timeframe Tasking Costs Deliverable/Evidence
S M F | Entity | Contact | Time | Labor
Conduct external (to the agency) review of the Aug Sep External alignment report.
tasks and the EGLES. 2006 o006 | 'BD | Vendor | 30 TBD
Present findings to the curriculum committees MDE Seaber Revise quality assurance plan (as
with suggested actions and timeline for Oct Oct g needed), formulate tasks
. . MP Crockett 1 7
implementation. 2006 2006 . necessary to address any
RIA Beaudoin . -
alignment issues.
Develop additional items and or revise items Oct Oct MDE Hupp Item changes and blueprint
within the test bank. Dorion 5 3 modifications for each form of
2006 2006 MP .
Crockett the operational test as necessary.
Implement revised item into the targeted Oct Nov Dec Operational forms are finalized
operational forms to strengthen alignment 2006 2006 2006 MP Crockett 45 5 and produced for use during the
characteristics of the MEA. SY 2006-2007 administration.
Conduct external (to the process) review of the Report alignment characteristics
tasks and the EGLEs. Establish teacher review | Aug Aug MDE Hupp 20 10 of the MEA to the EGLEs and
panel, solicit members, conduct alignment 2007 2007 Dorion recommendations for
training, review MEA and EGLEs. improvement.
Submit report to the curriculum committees Se Se Hu Recommendations from the
with suggested actions and timeline for P P MDE PP 1 1 curriculum committees.
. . 2007 2007 Dorion
implementations.
Develop additional items and or revise items Oct Oct MDE Hupp Item changes and blueprint
within the test bank. Dorion 30 3 modifications for each form of
2007 2007 MP .
Crockett the operational test as necessary.
Implement revised item into the targeted Operational forms are finalized
operational forms to strengthen alignment Oct Nov Dec MP Crockett 20 5 and produced for use during the
characteristics of the MEA. 2007 2007 2007 SY 2007-2008 administration.
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